CNMI PSS Monthly Status Report
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[bookmark: _Toc110520159][bookmark: _Toc110521361][bookmark: _Toc134195797]MONTHLY STATUS REPORT
[bookmark: _Toc110520160][bookmark: _Toc110521364]This document provides the Monthly Status Report for the Period 1-30 April 2023.  This monthly status report is Deliverable # 19 of the PSS Contract Number 165567 - OC.

[bookmark: _Toc134195798]ONBOARD P20W DATA SETS AS NEEDED 
To date, all CNMI data sources have been ingested into the CNMI Multi-year data warehouse.  DBDriven processes provide daily updates and ingestion of CNMI PSS data into the K12 SLDS.  


[bookmark: _Toc134195799]ONGOING SUPPORT SERVICES
DBDriven performed the following support services during Aprl 2023.

· Continued development of the School Report Card.
· Completed 508 compliance review and updates to the School Report Card and posted new report at the Test URL. 
· Completed development of the Facts and Figures report and posted an updated report at the Test URL.  
· FF_Report_Aggregate - Power BI Report Server (slds.solutions)
· Working with AEM to review Generate 5.3 configuration and issues.  Continued testing for C129.
· Continued testing the 27 EdFacts reports in Generate 5.3 with AEM data.
· Continued testing the C002, C029, C033, C039, C052, C059, C089, and C129  in Generate 5w with CNMI data.    
· Continued development of the landing pages for the EWS.
· Developed an EWS presentation and video for use by CNMI. 
· Continued build-out of the Test and Production cloud environments (infrastructure). 
· Successfully installed and configured the API copy utility into Production. All data is now present in the Production environment.  
· Continued configuration of the P20W CRM solution (development).
· Continued development of the workflow queuing, which affects amendments, catalogs, and research purposes. 
· Continued development work on the CRM proxy services.
· Continued Dev testing of the P20W data components in the Test Environment, to include the Data Manager, Data Hub and Data Adapter.  
· Monitored synchronization of the 2023 Single Year. 
· Successfully initiated and completed testing of the manual Ed-Fi Data Import process to the MultiYear Production cloud environment.
· Continued coordination with CIID to troubleshoot use of Active Directory with Generate in the Azure cloud environment.  
· Continued work on automating the synchronization of 2023 Child+ data into Production. Complete and submitted the AWS VPN survey.
· Updated the 2023 Child+ data into the Production environment. 
· Developed hierarchical structure for Job Types to support reporting.
· Initiated and continued mapping of Job Types to Job Categories.
· Updated Smarty Ants, Achieve 3000, SBA, TS-GOLD, MSAA, AP and WIDA assessment data in the warehouse.
· Conducted PM status meeting with CNMI representatives 4 Apr ChST.
· Conducted PM status meeting with CNMI representatives 17 Apr ChST
· Submitted Deliverable #18 March on 7 Apr 


[bookmark: _Toc134195800]SYSTEM MAINTENANCE AND PERFORMANCE TUNING
Figure 2 provides the status of CNMI PSS system data.  Depending on the data source, data is ingested daily, monthly, quarterly, or annually.    During this period, DBDriven provided ongoing maintenance and tuning of each data source and the collective data repositories within each environment (Development, Test, Production).  
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[bookmark: _Toc134195801]Figure 2: CNMI Data Source Ingestion and Mapping 


DBDriven continues efforts to build, tune and configure the Development, Test and Production environments for the K12 SLDS, P20W and EWS.  









Figure 3 provides the state of the CNMI PSS hosting physical environment.
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[bookmark: _Toc134195802]Figure 3: CNMI PSS SLDS & P20W Infrastructure Status





















Figure 4 provides the state of the CNMI PSS data environments and components. 
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[bookmark: _Toc134195803]Figure 4: CNMI PSS SLDS & P20W Data Pipeline Status











[bookmark: _Toc134195804]PROJECT MANAGEMENT EVENTS
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[bookmark: _Toc134195805]INFRASTRUCTURE EVENTS

[bookmark: _Toc134195806]DEVELOPMENT EVENTS
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[bookmark: _Toc134195807]AZURE DEV OPS EVENTS
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ADO Cont’d
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4/10/2023 Fs083, FS002, F5009 - Child Count, Exiting
4/10/2023 FS005, FS006, FS007, FS086, FS088, FS143, FS144 - Discipline
4/10/2023 FS059, FS070, FS099, FS112 - Personnel
4/10/2023 FS175, FS178, FS185, FS188 - Assessments.
4/10/2023 FS165 - Migrant Data
4/10/2023 Create Data Manager
4/10/2023 Map CNMI Assessment Data to Ed-Fi
4/10/2023 Set up Data Refresh Renaissance
4/10/2023 Achieve3000 data refresh method
4/10/2023 Redo Valid Values Tables to Include Source Tables
4/10/2023 Update the Geo Location for the Warehouse
4/10/2023 Upgrade Ed-Fi Data Import to 2.0
4/10/2023 Import Cognia Files to CNMI Collab
4/10/2023 New design to replace dialogs
4/10/2023 Update Pipeline to Build and Deploy VS Plugins and Workflow Activities




image10.png
Changed Date  Title
4/10/2023 Deploy business process flow to CNMI-T
4/10/2023 Create deployment pipeline for CNMI
4/10/2023 Wrong Email Template for New Portal User in the CRM
4/10/2023 Add a State Diagram for Amendment states
4/10/2023 Update Attachmentservice
4/10/2023 Update PDF library to use IronPDF
4/10/2023 UserProfileserviceTests
4/10/2023 TeamServiceTests
4/10/2023 RudaServiceTests
4/10/2023 CrmServiceTests
4/10/2023 QueryPackageServiceTests
4/10/2023 ResearchPurposeTests
4/10/2023 AttachmentServiceTests
4/10/2023 nfrastructure to configure SMTP server for emails in cnmi.
4/10/2023 Update javascript that opens the create research dialogs.
4/10/2023 Double check workflow activity pkgs. remove unnecessary pkgs
4/10/2023 Vids Workflow Activities as nuget package and add to feed. Reference in projects as nuget pkg.
4/10/2023 Update pdf library to ironpdf
4/10/2023 Update Code to replace PDFTech code with IronPdf code
4/17/2023 CNMI Generate Tool
4/17/2023 Create pipeline using existing yaml file
4/17/2023 CNMI P20W
4/17/2023 Need to Separate Deaf/Blindness in the EdFi Descriptors
4/18/2023 Update resource dictionary and Configuration Migration file for CNMI Test
4/18/2023 Install Generate 5.3
4/18/2023 FS039 - Grades Offered
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4/18/2023 F$129 - CCD School (School tatus)
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