CNMI PSS Monthly Status Report
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[bookmark: _Toc110520159][bookmark: _Toc110521361][bookmark: _Toc134195797]MONTHLY STATUS REPORT
[bookmark: _Toc110520160][bookmark: _Toc110521364]This document provides the Monthly Status Report for the Period 1-30 June 2023.  This monthly status report is Deliverable # 21 of the PSS Contract Number 165567 - OC.

[bookmark: _Toc134195798]ONBOARD P20W DATA SETS AS NEEDED 
To date, all CNMI data sources have been ingested into the CNMI Multi-year data warehouse.  DBDriven processes provide daily updates and ingestion of CNMI PSS data into the K12 SLDS.  


[bookmark: _Toc134195799]ONGOING SUPPORT SERVICES
DBDriven performed the following support services during June 2023.

· Continued build-out of the Test and Production cloud environments (infrastructure).  
· Continued configuration of the P20W CRM solution (development).   
· Continued development on the P-20W solution
· Completed development and testing to ingest of ChildPlus into the Generate reports
· Republished the Generate Application with the FS002, 029, 039, 033 and 052 reports. 
· Continued analysis of the FS002 report.
· Continued development of the Academic Achievement Report
· Coordinated updates for the Academic Achievement Report for CNMI 
· Posted an updated Academic Achievement Report for CNMI review
· Provided data elements for Smarty Ants, ChildPlus and Admin Plus
· Provided the Data Collection Calendar
· Provided feedback for the Data Source Agreement for Infinite Campus
· Continued work on the EWS solution
· Began System Integration Testing of the EWS Solution
· Monitored synchronization of the 2023 Single Year
· Monitored 2024 Single Year instance. 
· Participated in the Project Management and Technical calls on 6 Jun (ChST)
· Participated in the Project Update call on 8 Jun (ChST) 
· Participated in the Project Management and Technical calls on 13 Jun (ChST)
· Participated in the Project Management and Technical calls on 20 Jun (ChST)
· Participated in EWS demonstration meeting 21 and 22 Jun (ChST). 
· Participated in the Project Update call on 22 Jun (ChST) 
· Participated in the Project Management and Technical calls on 27 Jun (ChST)
· Participated in CIID Early Childhood and SLDS Grant meetings with CNMI. 
· DW Mapping, Extraction and Transformation (ongoing)
[bookmark: _Toc134195800]SYSTEM MAINTENANCE AND PERFORMANCE TUNING
Figure 2 provides the status of CNMI PSS system data.  Depending on the data source, data is ingested daily, monthly, quarterly, or annually.    During this period, DBDriven provided ongoing maintenance and tuning of each data source and the collective data repositories within each environment (Development, Test, Production).  
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[bookmark: _Toc134195801]Figure 2: CNMI Data Source Ingestion and Mapping 





DBDriven continues efforts to build, tune and configure the Development, Test and Production environments for the K12 SLDS, P20W and EWS.  


Figure 3 provides the state of the CNMI PSS hosting physical environment.
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[bookmark: _Toc134195802]Figure 3: CNMI PSS SLDS & P20W Infrastructure Status









Figure 4 provides the state of Generate Test Results.
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Figure 5 provides the state of the CNMI PSS data environments and components. 

[image: Timeline

Description automatically generated with medium confidence]
[bookmark: _Toc134195803]Figure 4: CNMI PSS SLDS & P20W Data Pipeline Status

[bookmark: _Toc134195804]PROJECT MANAGEMENT EVENTS
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Project Management Cont’d
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Project Management Cont’d
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[bookmark: _Toc134195805]INFRASTRUCTURE EVENTS
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[bookmark: _Toc134195806]DEVELOPMENT EVENTS
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[image: A screenshot of a computer

Description automatically generated]













2

image1.png




image2.png




image3.png
DATA

DATABASES

Source System Domsin | Sub-Domain School Ye| Staging | Collab _}i-Fi Single Ye| Ed-Fi Mult-Year (TEST) | Ed-Fi Mult-Year (PROD)|
nfinite Campus pices
v i 7z [ 72z 72z 72z
Ervlimant 222 222 | a2z 2122 2122 2122
Atendance 222 2122
Discipine. 222 2122
Gradustion 2122 2122
Dropr 222 222
Transeripts 2122
StestSohaol: 2122 222
X 2122
AdminPlus 1820
Studeres 18-22 20 | w2 1820 1820
Envoliment 18-20 w20 | w2 18-20 18-20
Atendance 18-22 w20 | w2 18-20 18-20
Discipine. 18-22 820 | B2 18-20 18-20
Gradurion 18-20 w20 | 2tz 18-20 18-20
Dropr 18-20 820 | B2 18-20 18-20
Transeripts 18-22 820 | B2 18-20 18-20
StestSohaols 12-20 w20 | w2 18-20 18-20
Child Plus 7
Studeres w22 | w2 1822 1822
hssac.
kaEnvolment w2 | w2 1522 1522
Anendznce w22 | w2 18-22 18-22
StuderniPeosle w2 | B2 18-22 1522
Sesson w22 | w2 1822 1822
Sttt w22 | w2 1822 1822
StestSohaol: w22 | w2 18-22 18-22
D Edwards 22
Sttt w22 | w2 1822 1822
Shes w22 | w2 1322 1322
Fizeal w22 | w2
Asseszment Sources
Achieus 3000 Assaszment e 2 2022 2022
Smary Arts Assessment w22 w2 | 22 2022 2022
SBA(CCLHS) Assessment 5,22 |
MSAA [ 1622 w22 | w22
S Gold Assaszment 22 w22 | w2
WIDA [r— 21 w2 | ez
MoREL Survey 1-20 20 |tz
Renaissance STAR it Aesaszment 0322 22 | w22 1622 1622
Renaissance STARReading  Assessment 0322 052 | w22 1822 1822
Renaissance STAREay Literacy Assessment 0322 052 | w22 1822 1822
AP Progiam Assessment 21 w2 | wa a1 a1
ELEOT Survey 21 2wt
Cognia Suvey 2021 w2 822




image4.png
Deliverable

Components

Dev
On-Premise

| Test.
(Cloud)

Prod
(Cloud)

P-20W

CRM

Tgt 7/1

Reseacher Portal

Tgt 5/21

Tgt 7/1

Data Manager

Tgt 7/1

Data Adapter(s)

Tgt 7/1

DataHub

Tgt 7/1

Database(s)

Reporting

Generate 5.3 On Premise|

N/A

Generate 5.3 Cloud

N/A

N/A

Public PowerBI

N/A

Private PowerBI

N/A

Database(s)

K12 SLDS

Ed-Fi Single-Year Admin

Ed-Fi Single-Year API

Ed-Fi Copy Utility

Ed-Fi Mulit-Year Admin

Ed-Fi Multi-Year API

EWS

Web-Application

Database(s)

Administration

Active Directory

Installed
In Progress





image5.png
Directory.

Grades Offered

Children with Disabilties (IDEA) School-Age

Free and Reduced Price Lunch

Membership

Staff FTE

Children with Disabilities (IDEA) Early Childhood

CD School





image6.png
CNMI Data Pipeline

sis Assessment
child Plus MsAA
Infinite Campus Renaissance

. 5 © Facts & Figures
AdminPlus Achieve 3000  Academic Achievement

StaffandFinance  Smarty Ants « school Report Card.

1D Edwards AP Program

 Administrative Dashboard
MeREL wipa « Analytics/ROI Dashboard.
ELEOT TS Gold.

Cognia sea





image7.png
Date
6/1/2023 TASK
6/1/2023 EMAIL
6/1/2023 EMAIL
6/1/2023 EMAIL
6/2/2023 TASK
6/2/2023 TASK
6/2/2023 TASK
6/5/2023 TASK
6/5/2023 TASK
6/5/2023 TASK
6/5/2023 TASK
6/6/2023 TASK
6/6/2023 TASK
6/6/2023 TASK
6/6/2023 TASK
617/2023 TASK
617/2023 TASK
617/2023 TASK
617/2023 TASK
617/2023 TASK

6/8/2023 TASK

6/8/2023 TASK
6/8/2023 TASK
6/8/2023 TASK
619/2023 TASK
619/2023 TASK
619/2023 TASK
619/2023 EMAIL

6/12/2023 TASK

6/12/2023 TASK

6/12/2023 TASK

6/13/2023 TASK

6/13/2023 TASK

6/13/2023 TASK

6/14/2023 TASK

6/15/2023 TASK

6/16/2023 TASK

6/19/2023 TASK

6/19/2023 TASK

Category [ Des:

create data source agreement tab for IC
‘email george on data source agreement

email george on IC columns

email george on sids data collection schedule

validate change to school ID in staging - unsuccessful

work in ADO - card for syncing Race/Ethnicity for Child Plus.
gather data elements for ChildPlus, Admin Plus and smartyants
monthly status report

work on monthly status report

validate change to school Id in prod - unsuccessful

validate Child Plus data in multiyear warehouse

validate school id put back to original

work in ADO - Primary Key Violation - 3069

work in ADO - Early Intervention web app - 3073

work on monthly status report

monthly status report

validate i IC staging is syncing new data

validate 2023 single year and warehouse for attendance data
create Linked Server Security Settings user story - 3078

run updated scripts for Gen5prod testing - migrations failed
research migration error in gen5prod - issue with school ids and
connection timeout

run edfi migrations

validate data - issue with school Ids

finalize monthly status report for may and send out

validate reports - issue with Ids - john fixing scripts

validate edfi for updated school d's - 100ks good

validate ChildPlus data in multiyear warehouse

email Ashiey on TS Gold

update documentation for setting up generate/setting to baseline
Validate deployment procedure script has all updated scripts
run edfi migrations

run directory migrations

validate directory data - looks good

run edfi migrations

generate testing and validation

generate testing and validation

generate testing and validation

run reports in gensw

validate data





image8.png
Date Category [ Desc
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6/27/2023 TASK validate teachers for EWS testing in IC Prod
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6/20/2023 TASK fix and import 2022 WIDA - success
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7/3/2023 TASK
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4 Description
Looked through the Child Plus for new Ed
Created the attendance and STAR on the Risk Indicator ETL in ADF
Designed the Education Organization Student Association for C}
Implemented the Education Orga:
Created ETL in ADF for Staff and Student Roster from EdFi to EWS
Strategized for client demo on EWS. Correcting the wire on the school roster table
Created final changes on EWS before demo on principle and teachers
Demo with Principles and School Administrators
Fixed Intervention Bugs when creating one
Designed student intervention plan
Created the tables for student intervention plan with foreign keys
Created the components for student intervention plan
Created the form submission design for the intervention plan and intervention list
Created the logic for the role to only allow specific rights for School and Teacher roles
Created the API controls to handle intervention plans
Created User access and rights for custom users like DBDriven
Demo EWS with CNMI District leadership
Troubleshooted Special Education. Refreshed the ETL for the EWS demo
Demo EWS with CNMI District leadership
Fixed the sorting on the Grade Level
Created the app services for the APl and the ews portal
Created the key vault values in the azure portal
Worked with Roger to build certain resources for the app
Troubleshooted why ETL was failing
Installed AMT in Test
Reviewed staff roster for UAT
Added the Title | filter for District and School screens
Created a download function for the tables
Troubleshooted and researched the why Google marked EWS test as dangerous
Looked through forums for Google to remove dangerous tag
Fixed UAT data to regarding English Learers data
Created an ability to logout user out if idle after a certain time
Migrated the Test connections to a copy of prod
Got the screenshots of the bad security scan to Google
Academic and Achievement review
Academic Achievement Updates
Convert Classic Pipeline for CRM to YAML Pipeline

Plus
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6/2/2023 Add SQL Server back to Dev helm chart
6/2/2023 Redeploy Databases to cluster sql server
6/2/2023 Put New Secrets in Chart File for Dev
6/2/2023 Update Dev pipeline to use new server
6/2/2023 Update secret in Azure Secret store
6/2/2023 Set resource governance to match Test/Prod managed instances
6/2/2023 Redeploy kubernetes cluster
6/6/2023 move authorization script
6/6/2023 Primary Key Violation during Deploy to Test
6/12/2023 F5029 - Directory: SEA School Contact Information
6/12/2023 F5029 - Directory: LEA District Contact Information
6/12/2023 F5029 - Directory: School Contact Information
6/12/2023 EdFi Client: Smarty Ants
6/12/2023 Update pipeline to deploy after building
6/12/2023 Set home page url for CNMI-T
6/12/2023 Missing Staging Column Data in K12 Organization Table For Gensw
6/12/2023 Update Email Templates for CNMI-D CRM
6/12/2023 SLDS 5 Datahub isn't deploying correctly
6/12/2023 Add partial context class for Imtcorecontext, Imtpublishcontext to specify entities have triggers
6/12/2023 Reapply sample data to insure sample data import works agasint new server
6/12/2023 Create the dlient for Student Education Organization Association
6/12/2023 Create the query to retrieve all the data regarding Race Ethnicity.
6/12/2023 Push the data into Prod
6/12/2023 modify source system reference procedure for generate.
6/12/2023 verify extended context class fixes delete problem with both U, and publish
6/12/2023 Add base class for repository classes to use refresh
6/13/2023 Update Vids.DataContract to use newest version of VTintegrate in SLDSCrm Repository
6/14/2023 Modify Generate procedures to use NCES identification code
6/14/2023 Add bootstrapping for NCES and SEA identifiers
6/1/2023 Update cron job for api publisher to exclude schools
6/14/2023 deploy cluster updates dev
6/19/2023 Create Portal User dialog has unused workflow activities
6/22/2023 Set up Data Refresh Renaissance
6/22/2023 Achieve3000 data refresh method
6/26/2023 F5029 - Directory (Contact Information)
6/26/2023 F5129 - Organization Program Type Table is Empty
6/26/2023 FS052, FS033, FS040, FS032 - Membership, Graduates/Completers, Dropouts
6/26/2023 F5059 - Staff (Teacher Counts)
6/26/2023 F5129 - CCD School (School Status)
6/26/2023 FS039 - Grades Offered
6/26/2023 Verify new descriptors show in Test Admin and configure in IC staging
6/26/2023 Separate Visual/Hearing and Deaf/8lindness in the EdFi Descriptors
6/26/2023 Modify SourceSystemReference Procedure to include new descriptors
6/26/2023 Extend EdFi Discipline Codes for More Weapon Offenses
6/26/2023 Add linked server to the 5w environment
6/26/2023 Change on prem Genearte environments to use linked server to production data
6/26/2023 Build and deploy
6/26/2023 Deploy Production
6/26/2023 deploy Test
6/26/2023 Realign Ed-Fi School ID's with State School Number in IC
6/26/2023 Test Child Plus Data in Generate
6/28/2023 Update Logos on Report Pages





