CNMI PSS Monthly Status Report
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[bookmark: _Toc110520159][bookmark: _Toc110521361][bookmark: _Toc134195797]MONTHLY STATUS REPORT
[bookmark: _Toc110520160][bookmark: _Toc110521364]This document provides the Monthly Status Report for the Period 1-31 May 2023.  This monthly status report is Deliverable # 20 of the PSS Contract Number 165567 - OC.

[bookmark: _Toc134195798]ONBOARD P20W DATA SETS AS NEEDED 
To date, all CNMI data sources have been ingested into the CNMI Multi-year data warehouse.  DBDriven processes provide daily updates and ingestion of CNMI PSS data into the K12 SLDS.  


[bookmark: _Toc134195799]ONGOING SUPPORT SERVICES
DBDriven performed the following support services during May 2023.

· Continued build-out of the Test and Production cloud environments (infrastructure).  
· Continued configuration of the P20W CRM solution (development).  Completed development work on the CRM proxy services.
· Continued development and testing of the P20W data components in the Test Environment, to include the Data Manager, Data Hub and Data Adapter. 
· Continued testing the 27 EdFacts reports in Generate 5.3. 
· Completed testing EdFacts reports (due in June) in Generate 5.3. See Image 4 below for Generate Test Status.
· Issued credentials for CNMI personnel to review EdFacts reports. 
· Continued development for automating the synchronization of 2023 ChildPlus data into Production.
· Tested ingestion of ChildPlus into the Generate reports in Dev.
· Continued work on the EWS solution. 
· Requested updated 2023 assessment data for SBA, WIDA, MSAA, and TS Gold.
· Continued development of the School Report Card.
· Continued development of the Academic Achievement Report.
· Monitored synchronization of the 2023 Single Year. 
· Established Ed-Fi 2024 Single Year instance. 
· Monitored 2024 Single Year instance. 
· Demonstrated the EWS to CNMI on 5/12 ChST.
· Participated in CIID Early Childhood and SLDS Grant meetings with CNMI.
· Conducted PM status meeting and Technical meeting with CNMI representatives 2 May ChST.
· Conducted PM status meeting and Technical meeting with CNMI representatives 9 May ChST.
· Conducted PM status meeting and Technical meeting with CNMI representatives 16 May ChST.
· Conducted Data Suppression meeting with CNMI representatives 18 May ChST.
· Conducted Project Updates/PM status meeting with CNMI representatives 25 May ChST.
· Conducted PM status meeting and Technical meeting with CNMI representatives 30 May ChST.
































[bookmark: _Toc134195800]SYSTEM MAINTENANCE AND PERFORMANCE TUNING
Figure 2 provides the status of CNMI PSS system data.  Depending on the data source, data is ingested daily, monthly, quarterly, or annually.    During this period, DBDriven provided ongoing maintenance and tuning of each data source and the collective data repositories within each environment (Development, Test, Production).  
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[bookmark: _Toc134195801]Figure 2: CNMI Data Source Ingestion and Mapping 





DBDriven continues efforts to build, tune and configure the Development, Test and Production environments for the K12 SLDS, P20W and EWS.  


Figure 3 provides the state of the CNMI PSS hosting physical environment.
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[bookmark: _Toc134195802]Figure 3: CNMI PSS SLDS & P20W Infrastructure Status









Figure 4 provides the state of Generate Test Results.
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Figure 5 provides the state of the CNMI PSS data environments and components. 
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[bookmark: _Toc134195803]Figure 4: CNMI PSS SLDS & P20W Data Pipeline Status

[bookmark: _Toc134195804]PROJECT MANAGEMENT EVENTS
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Project Management Cont’d
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Project Management Cont’d
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Project Management Cont’d
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Project Management Cont’d
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Project Management Cont’d
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[bookmark: _Toc134195805]INFRASTRUCTURE EVENTS
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Infrastructure Cont’d
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[bookmark: _Toc134195806]DEVELOPMENT EVENTS
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ADO Cont’d
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5/30/2023 EMAIL
5/30/2023 EMAIL

Description 2
CNMI Update

RE: CNMI Update

CNMI Project Management Standing Meeting
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RE: HS/EHS School Questions
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RE: Request for Data Elements Listing for SmartyAnts, ChildPlus & Admin
Plus

RE: School Report Card
RE: FS052 Memebrship Report

RE: Generate Production Environment is Available for Testing
RE: Generate Production Environment is Available for Testing
Generate School Ids in ETL

EFi Identifiers in Infinite Campus

Fwd: Data Source Agreement for Infinite Campus

RE: School Report Card

RE: Generate Production Environment is Available for Testing
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RE: Generate Production Environment is Available for Testing
Re: School Report Card
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Re: School Report Card
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5/18/2023 EdFi Admin App
5/19/2023 Azure Kubernetes
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5/24/2023 Server admin
5/24/2023 Server Admin
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Upgrade Server 10090 OS from 2012 R2 to 2019 Standard
Upgrade 1D090 SQL Server 2016 Enterprise to 2019
Upgrade Server 10050 OS from 2012 R2 to 2019 Standard
Upgrade Server 10062 OS from 2012 R2 to 2019 Standard
Upgrade Server 1D080 OS from 2012 R2 to 2019 Standard
Upgrade Server 10096 OS from 2012 R2 to 2019 Standard
Upgrade Server 10091 OS from 2012 R2 to 2019 Standard
Upgrade Server 10082 OS from 2012 R2 to 2019 Standard
Upgrade Server 10092 OS from 2012 R2 to 2019 Standard
Upgrade 2T090 SQL server 2016 Enterprise to 2019 SQL
Enterprise

Upgrade Server 2T090 OS from 2012 R2 to 2019 Standard
Added Kurt to Prod Database EdFi_Ods_2024

Added Kurt to Test Database EdFi_Ods_2024

Generate-d environment moved to nvslds-edfiapp/nvslds-
1d191

generate.slds.cnmipss.org binding added to prod generate site
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Date M Category

5/11/2023 Server Admin
5/12/2023 Server Admin
5/12/2023 Server Admin
5/17/2023 Server Admin
5/17/2023 Server Admin
5/18/2023 Server Admin
5/22/2023 Server Admin
5/22/2023 Server Admin
5/22/2023 Server Admin
5/22/2023 Server Admin
5/22/2023 Server Admin

5/22/2023 Server Admin
5/22/2023 Server Admin
5/23/2023 Server Admin
5/26/2023 Server Admin
5/26/2023 Server Admin
5/26/2023 Server Admin
5/26/2023 Server Admin

5/26/2023 Server Admin

5/26/2023 Server Admin
5/26/2023 Server Admin

5/28/2023 Server Admin

5/31/2023 Server Admin

Description
generate.slds.cnmipss.org binding added to prod generate site
generate.slds.cnmipss.org single url ss! certificate purchased
generate.slds.cnmipss.org certificate installed

lau password reset

Edfi to generate staging process completed for prod generate
Probio.Cabrera password reset

Nora.Fujihira account setup for generate access
Jacqueline.Che account setup for generate access
Jackie.Quitugua account setup for generate access
Rizalina.Liwag account setup for generate access
Annette.Pladevega password reset and verified generate
access

Jeaniffer.Cubangbang password reset and verified generate
access

CNMI Dev Server Patched

NVSLDS-1D191 Patched after OS Upgrade
Generate/DBDriven account access email sent to
Rizalina.Liwag

Generate/DBDriven account access email sent to
Jackie.Quitugua

Generate/DBDriven account access email sent to
Jeaniffer.Cubangbang

Generate/DBDriven account access email sent to
Jacqueline.Che

Generate/DBDriven account access email sent to
Annette.Pladevega

Generate/DBDriven account access email sent to Nora.Fujihira
Generate/DBDriven account access email sent to
Probio.Cabrera

Updated Edfi To Generate scripts ran against prod
environment

CNMI Test Servers Patched
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Date [ Category
5/2/2023 TASK
5/4/2023 TASK
5/5/2023 TASK
5/6/2023 TASK
5/7/2023 TASK
5/8/2023 TASK
5/9/2023 TASK

5/10/2023 TASK
5/11/2023 TASK
5/12/2023 TASK
5/15/2023 TASK
5/15/2023 TASK
5/16/2023 TASK
5/17/2023 TASK
5/17/2023 USER STORY
5/17/2023 Meeting
5/18/2023 TASK
5/19/2023 TASK
5/19/2023 Task
5/23/2023 TASK
5/23/2023 Task
5/24/2023 TASK
5/25/2023 TASK
5/25/2023 TASK
5/26/2023 User Story
5/26/2023 BUG
5/26/2023 BUG
5/26/2023 BUG

5/26/2023 BUG

5/26/2023 BUG
5/26/2023 TASK
5/26/2023 TASK
5/30/2023 TASK
5/31/2023 User Story

esc
Assisted into the descriptor upload

Created the loading screen on login screen

Loaded Achieve3000 into the prod cluster for EdFi

Deployed EWS to the cloud environment

Applyed toggle buttons to define the IEP and headstart on district dashboard
Implemented table module in the app

Created models for student details

Created the navgiation between components

Created the loading animation for EWS Demo

Gathered teacher data to perform the teacher role

Checked credentials of staff within EdFi to see if there are values from IC
Loaded sample data in dev and tested Generate ETL with complete data
Resolved user permissions issue to install the AMT

Installed AMT in the prod EdFi kubernetes

Setup 2024 ODS in devops for 2024 rollover

Data Suppression for Academic Achievement

Retrieved data from the EdFi database to populate the student data

Created and started to setup the ADF resource

Change ETL to percentages for Academic Achievement

Designed the landing page of the teachers

Update Academic Achievement Report with new values

Worked the student roster of the app

Designed the Ul for the intervention submission

Demoed the second part of the app to the stakeholders

Updated Generate ETL to use linked Server

Updated early childhood special education environment descriptors
Updated discipline descriptors

Updated generate ETL to set free lunch settings on schools and persons
Updated Generate ETL with updated translations for race/ethnicity, staff titles,
discipline codes and special education environments

Changed Generate to pull special education from general program table to get
around program specific table not being populated

Tested Generate fix scripts from AEM to resolve count issues

Built cloud Kubernetes Generate deploy with Samba AD and tested

Worked on the colors of the CNMI EWS app

F&F Report Logo change
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Changed Date _ Title
5/3/2023 Add configuration for datahub connection
5/11/2023 Deploy to Test
5/11/2023 Get list of missing weapon codes from Generate
5/11/2023 Add Ed-Fi Descriptors
5/11/2023 Compare missing Descriptors against Ed-Fi 6.1 to insure any new descriptors match
5/11/2023 Compare Against Ed-Fi 6.1 to insure any new descriptors match
5/12/2023 Insure Test and production EdFi have the edfi.org namespace on the DBDriven vendor in prep for 6.1
5/12/2023 Production Deploy
5/12/2023 Production Deployment
5/12/2023 Confirm new Ed-Fi Descriptors through Admin Application
5/15/2023 Execute reports with updated staging
5/15/2023 Execute unit tests with AEM staging data
5/15/2023 Modify Test pipeline to build against 6.1 release.
5/15/2023 Modify Prod pipeline to build against 6.1
5/15/2023 Insure Infinite Campus works properly with Ed-Fi 6.1 from CNMI staging env.
5/15/2023 Database Deploy resets claims to original parameters
5/15/2023 FS029 - State Ansi Code is NULL
5/15/2023 FS039 - State Ansi Code is NULL
5/15/2023 Generate Database Missing Wrapper_Migrate_Personnel_to_IDS
5/15/2023 75033 - Grades Offered Populate as UG
5/15/2023 Clean up Staff ID's
5/15/2023 configure production IC with new Behavior descriptors
5/16/2023 Correct issue pulling steps
5/16/2023 EdFacts Report Testing Bugs
5/16/2023 Research Portal - .NET Core Conversion
5/16/2023 Operational status not set correctly
5/16/2023 Update resource dictionary and Configuration Migration file for CNMI Test
5/16/2023 Update Logos on Report Pages
5/16/2023 Pull Survey Data for ELEOT into Prod
5/16/2023 Set up AMT in the 5.3 Prod and Test Environments
5/16/2023 EdFi Data Extensions
5/16/2023 Redo Valid Values Tables to Include Source Tables
5/16/2023 Map CNMI Assessment Data to Ed-Fi
5/16/2023 Set up Data Refresh Renaissance
5/16/2023 Achieve3000 data refresh method
5/16/2023 Update the Geo Location for the Warehouse
5/16/2023 Import Cognia Files to CNMI Collab
5/16/2023 SLDS Update process Child: Contact - Update Portal User Name to remove reference to VitaCore workflow acti
5/16/2023 Fs163 - Discipline Data
5/16/2023 Fs083, FS002, FS009 - Child Count, Exiting
5/16/2023 FS005, FS006, FS007, FS086, FS088, FS143, FS144 - Discipline
5/16/2023 FS059, FS070, FS099, FS112 - Personnel
5/16/2023 FS175, FS178, FS185, FS188 - Assessments.
5/16/2023 FS165 - Migrant Data
5/16/2023 Create Data Manager
5/16/2023 Update Student View to us APID
5/16/2023 Link Azure AD to Cloud Generate Application for Authentication
5/16/2023 Set up Child Plus Import Automation to EdFi
5/16/2023 Manage User Credentials - Active Directory





image17.png
Changed Date _ Title.
5/16/2023 Create Workflow Activity to Remove Early Bound Entity References
5/17/2023 Add 2024 ODS to deploy in Dev,Test,Prod build pipelines
5/17/2023 Add kron job to cluster helm chart for 2024 0DS
5/17/2023 Update EdFito Version 6
5/17/2023 Deploy 6.1 to production
5/17/2023 Deploy 6.1 to Test
5/17/2023 Run migration tool on Test to upgrade ed-fi ods warehouse and single to 6.1
5/17/2023 Run migration tool on Test to upgrade ed-fi ods warehouse and single to 6.1
5/17/2023 Execute Dev Build pipeline to deploy 2024
5/17/2023 Configure Dev with the 2024 instance
5/17/2023 Deploy cluster update to Dev
5/17/2023 Script ODS 2024 connection for API Publisher Db Dev.

5/18/2023 Add new visual/hearing and deaf/blindness descriptors

5/18/2023 Deploly descriptors to Dev

5/18/2023 Regenerate EFC 7 code

5/18/2023 Configure Test with the 2024 instance.

5/18/2023 Deploy to Test

5/18/2023 Create empty db in Dev,Test,Production environment for 2024 (Edfi_Ods_2024)
5/18/2023 Execute Test Pipeline to deploy 2024 Ods

5/18/2023 Install Generate 5.3

5/19/2023 Deploy cluster update to Test

5/19/2023 Execute production build pipeline to deploy 2024

5/22/2023 Test to insure deletes are not prevented by triggers

5/22/2023 Script ODS 2024 connection for API Publisher Db Production

5/22/2023 Configure production with 2024 ODS Instance

5/22/2023 Script ODS 2024 connection for API Publisher Db Test

5/22/2023 Verify kron jobs for 2023 and 2024 run at the same time with no issues in Test
5/22/2023 Deploy cluster update to produciton

5/22/2023 Upgrade Ed-Fi Data Import t0 2.0

5/22/2023 nfrastructure to configure SMTP server for emails in cami.

5/30/2023 API Publisher

5/30/2023 Catalog Administrator Imports Staging Data

5/30/2023 ChildPlus Data Migration

5/30/2023 F5029 - Directory (Contact Information)
5/30/2023 FS039 - Grades Offered

5/30/2023 FS052, FS033, FS040, FS032 - Membershiy
5/30/2023 FS059 - Staff (Teacher Counts)
5/30/2023 F$129 - CCD School (School Status)
5/30/2023 F$129 - Organization Program Type Table is Empty

5/30/2023 F5029 - Directory: LEA District Contact Information

5/30/2023 F5029 - Directory: School Contact Information

5/30/2023 F5029 - Directory: SEA School Contact Information

5/30/2023 EdFi Client: Smarty Ants

5/30/2023 Update Dymanics CRM Proxy Service

5/30/2023 Update Race/Ethnicity for the Historical EdFi Load

5/30/2023 Modify map to bypass lookup.

5/30/2023 Execute import

5/30/2023 Move Research Purposes, Amendments and Catalog Builds to a Queue
5/30/2023 dentify everywhere that the Proxy client code is used in SLDS.
5/30/2023 Design for moving research purpose approvals to queue

‘Graduates/Completers, Dropouts





image18.png
Changed Date _ Title.
5/30/2023 Design to move Catalog Builds to queue
5/30/2023 Convert Classic Pipeline for CRM Builds to YAML
5/30/2023 Update pipeline to deploy after building
5/30/2023 Verify EdFi Generate Plugin Works After 5.3 Update
5/30/2023 Set home page url for CNMI-T
5/30/2023 Research to see how to make home page default for all users
5/30/2023 LEA_Operationalstatus and School_Operational Status CEDS Option Mismatch Warning
5/30/2023 Missing Staging Column Data in K12 Organization Table For GensW
5/30/2023 The Program Participation Special Education Table is Empty
5/30/2023 Update Email Templates for CNMI-D CRM
5/30/2023 Convert the EdFi Build & Release Pipeline to Best Practices
5/30/2023 SLDS 5 Datahub isn't deploying correctly
5/30/2023 Separate Visual/Hearing and Deaf/8lindness in the EdFi Descriptors
5/30/2023 Extend EdFi Discipline Codes for More Weapon Offenses
5/30/2023 Change on prem Genearte environments to use linked server to production data
5/30/2023 Correct Breaking Changes i Entity Framework 7
5/30/2023 Modify SourcesystemReference Procedure to include new descriptors
5/30/2023 Verify new descriptors show in Test Admin and configure in IC staging
5/30/2023 modify source system reference procedure for generate
5/30/2023 Add partial context class for Imtcorecontext, Imtpublishcontext to specify entities have triggers
5/30/2023 verify extended context class fixes delete problem with both UI, and publish
5/30/2023 Add linked server to the 5w environment
5/30/2023 Data Hub i not bringing packages into process
5/30/2023 Build and deploy
5/30/2023 Datahub unable to cancel package - selecting to cancel does not save
5/30/2023 Move code from 4.8 fix
5/30/2023 Build and deploy updated code
5/30/2023 Set up the 2024 ODS for End of Year Rollover
5/30/2023 Managed Instance - Prod
5/30/2023 Managed Instance - Test
5/30/2023 Create Managed Instance DBD_Prod
5/30/2023 Move Databases from Prod to Managed InstanceDBD_Prod
5/30/2023 Create Managed Instance DBD_Test
5/30/2023 Move Databases from Test to Non_Prod Managed Instance DBD_Test
5/30/2023 Realign Ed-Fi School ID's with State School Number in IC
5/31/2023 Update Infinite Campus Staging with 2024 connection
5/31/2023 Update Infinite Campus production with 2024 connection
5/31/2023 Managed Instance - Dev
5/31/2023 Modify production pipeline to use new managed server
5/31/2023 Update password secret in Azure secret store
5/31/2023 Deploy updated helm chart
5/31/2023 Update secret in Azure secret store.
5/31/2023 Modify Test pipeline to go against new server
5/31/2023 deploy updated helm chart
5/31/2023 Test Child Plus Data in Generate
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